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COMMITTEE SCHEDULE 
FOR THE  

COLUSA GENERATING STATION PROJECT 
 
 

 
DATE 
 

EVENT 

December 13, 2006 AFC data adequate 
January 25, 2007 Site Visit and Informational Hearing 

February 12, 2007 Applicant files responses to Staff data requests 

Mid-Late February, 2007 Staff conducts data response/issue resolution 
workshop 

March 23, 2007 
Local, State and Federal Agency draft 
determinations, including air district’s Preliminary 
Determination of Compliance (PDOC) filed 

March 30, 2007 Parties file Status Report #1 
May 14, 2007 Staff files Preliminary Staff Assessment (PSA) 
May 30, 2007 (If PSA not yet filed) Parties file Status Report #2 
Early June, 2007 Staff conducts PSA workshop 

June 11, 2007 
Local, State and Federal Agency final 
determinations, including air district’s Final DOC 
filed  

July 11, 2007 Staff files Final Staff Assessment (FSA) 

July 18, 2007 (If FSA not yet filed) Parties file Status Report #3 

Late July, 2007 Prehearing Conference 

Tbd Evidentiary Hearings 

Tbd Presiding Member’s Proposed Decision (PMPD) 
issued for 30 day comment period 

Tbd (near the end of 
PMPD comment period) PMPD comment hearing 

Tbd Revised PMPD issued* for 15 day review period* 

Tbd Energy Commission PMPD adoption hearing 
 
 Tbd = to be determined 

* if necessary 
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